COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 08/ 2019

ESTI MATE SUMVARY 09: 42: 58
CONTI D C21792 ESTI MATE NO. 0010 PROG SPEC YR: 2005
PCN: 21792-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 101.0 DAYS TIVE ALLOW 127 WORK DAYS
SI GNAL CABI NET UPGRADE PHASE |11 PERCENT TIME:  79.53 ORI G TI ME ALLON 105 WORK DAYS
PROJECT NO. NHPPR100- 280
SI GNAL CABI NET UPGRADE PHASE 111
NAMVE OF ROAD:
PRQIECT COUNTI ES: ADANS
CONTRACTOR:
| NTERFACE COMMUNI CATI ONS COMPANY PAY PERI OD ENDI NG 09/ 25/ 2019 DATE TI ME STARTED 11/13/2018
5400 M. Meeker Rd. DATE LET 10/ 18/ 2018 DATE WORK BEGAN
Suite A DATE AWARDED 10/ 26/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/08/2018 DATE ACCEPTED
BOULDER CO 80501 (303) 530- 4212 DATE NOTI CE TO PROCEED 11/13/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,141, 089. 79 PARTI Cl PATI NG $ 834. 00 $ 0. 00
AWARD PRQJECT AMI:  $  1,803,660.00 NON- PARTI Cl PATI NG 1, 809, 855. 70 194, 622. 60
PERCENT COMPLETE: 84.57% TOTAL EARNI NGS 1, 810, 689. 70 194, 622. 60
FUNDS AVAI LABLE: $ 330, 400. 09 STOCKPI LED MATERI ALS 0.00 -127,038. 60
GROSS EARNI NGS 1, 810, 689. 70 67, 584. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE -27,054. 90 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 783, 634. 80 67, 584. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1, 783, 634. 80 67, 584. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 67, 584. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21792 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21792-BID ESTI MATE RUN 10/ 08/ 2019
PRQJECT: NHPPR100- 280 ESTI MATE NO 0010 09: 42: 58
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00855 *Renpval of Traffic Signal Controller Cabinet 16. 000 13. 000
EACH 0. 000 0. 00
932. 00000 13. 000 12,116. 00
0010 203-01597 *Pot hol i ng 48. 000 24.000
HOUR 6. 000 1, 476. 00
246. 00000 30. 000 7,380. 00
0015 208-00002 *Erosion Log Type 1 (12 Inch) 50. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0020 208- 00035 *Aggr egat e Bag 100. 000 60. 000
LF 0. 000 0. 00
13. 00000 60. 000 780. 00
0025 208-00046 Pre-fabricated Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0.00
245. 00000 0. 000 0. 00
0030 208-00051 *StormDrain Inlet Protection (Type I) 100. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0035 208-00052 StormDrain Inlet Protection (Type Il) 100. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
0040 208-00103 Renoval and Di sposal of Sedinment (Labor) 32. 000 4.000
HOUR 2.000 74.00
37. 00000 6. 000 222.00
0045 208-00105 Renoval and Disposal of Sedinent (Equipnent) 32. 000 4.000
HOUR 1.000 72.00
72.00000 5. 000 360. 00
0050 208-00106 Sweepi ng (Sedi ment Renoval ) 32.000 0. 000
HOUR 0. 000 0. 00
72.00000 0. 000 0. 00
0055 212- 00006 *Seedi ng (Native) 0. 150 0. 000
ACRE 0. 150 667. 20

4,448. 00000 0. 150 667. 20



CONTI D: C21792 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21792-BID ESTI MATE RUN 10/ 08/ 2019
PRQJECT: NHPPR100- 280 ESTI MATE NO 0010 09: 42: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 212-00032 *Soi | Condi tioning 0. 150 0. 000
ACRE 0. 150 2,001. 60
13, 344. 00000 0. 150 2,001. 60
0065 213-00003 *Mil ching (Weed Free) 0. 150 0. 000
ACRE 0. 150 834.00
5, 560. 00000 0. 150 834. 00
0070 213-00061 *Mul ch Tacki fier 20. 000 0. 000
LB 20. 000 340. 00
17. 00000 20. 000 340. 00
0075 216-00211 *Soil Retention Bl anket (Excelsior) (Biodegradable 50. 000 0. 000
Class 1)
SY 0. 000 0. 00
21. 00000 0. 000 0. 00
0080 607-11525 *Fence (Plastic) 720. 000 720. 000
LF 0. 000 0.00
4. 00000 720. 000 2,880.00
0085 613-00206 *2 Inch Electrical Conduit (Bored) 1, 248. 000 920. 000
LF 0. 000 0. 00
37. 00000 920. 000 34, 040. 00
0085 MATERI AL ALLOWANCE 2" Bored Conduit 0. 000
LF 0. 000 0.00
0. 48000 0. 000 0. 00
0090 613-01200 *2 Inch Electrical Conduit (Plastic) 1, 149. 000 1, 149. 000
LF 0. 000 0. 00
23. 00000 1,149. 000 26, 427. 00
0090 MATERI AL ALLOWANCE 2" Pl astic Conduit 0. 000
LF 0. 000 0.00
1. 27000 0. 000 0. 00
0095 613-07023 Pul | Box (24"x36"x24") 16. 000 12. 000
EACH 0. 000 0. 00
1, 470. 00000 12. 000 17, 640. 00
0095 MATERI AL ALLOWANCE 24"x36" Pul |l Box 4.000
EACH -4.000 -4, 006. 68

1, 001. 67000 0. 000 0. 00



CONTI D: C21792 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21792-BID ESTI MATE RUN 10/ 08/ 2019
PRQJECT: NHPPR100- 280 ESTI MATE NO 0010 09: 42: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0100 613-07040 Pul | Box (30"x48"x24") 2.000 0. 000
EACH 0. 000 0. 00
1, 891. 00000 0. 000 0. 00
0100 MATERI AL ALLOMANCE 30" x 48" Pull Box 2.000
EACH -2.000 -2,557.96
1, 278. 98000 0. 000 0. 00
0105 613-10000 *Wring 1.000 1. 000
LS 0. 000 0. 00
31, 288. 00000 1.000 31, 288. 00
0110 613-80130 *Servi ce Meter Cabinet 16. 000 12. 000
EACH 0. 000 0. 00
4, 266. 00000 12. 000 51, 192. 00
0110 MATERI AL ALLOWANCE Servi ce Meter Cabinet 4.000
EACH -4.000 -11, 000. 00
2, 750. 00000 0. 000 0. 00
0115 614-70024 1310nm SFP Optic Mdul e 73.000 68. 000
EACH 1. 000 198. 00
198. 00000 69. 000 13, 662. 00
0115 MATERI AL ALLOWANCE 1310 optics 3. 000
EACH -3. 000 -489. 42
163. 14000 0. 000 0. 00
0120 614-70028 CWDM SFP Optic Modul e 12. 000 6. 000
EACH 6. 000 1,974. 00
329. 00000 12. 000 3, 948. 00
0120 MATERI AL ALLOWANCE CWDM Opti cs 6. 000
EACH -6.000 -1,522.50
253. 75000 0. 000 0. 00
0125 614-70030 *Optical Attenuator 89. 000 74.000
EACH 15. 000 600. 00
40. 00000 89. 000 3, 560. 00
0130 614-70336 *Traffic Signal Face (12-12-12) 2.000 0. 000
EACH 2.000 1, 640. 00

820. 00000 2.000 1, 640. 00



CONTI D: C21792 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 21792-BI D ESTI MATE RUN
PRQIECT NHPPR100- 280 ESTI MATE NO 0010
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0130 MATERI AL ALLOWANCE 3-section head traffic signal faces 2.000
EACH -2.000 -750. 00
375. 00000 0. 000 0. 00
0135 614-70448 *Traffic Signal Face (12-12-12-12) 14. 000 12. 000
EACH 2.000 1,764.00
882. 00000 14. 000 12, 348. 00
0135 MATERI AL ALLOMANCE Traffic Signal Heads 0. 000
EACH 0. 000 0. 00
485. 00000 0. 000 0. 00
0140 614-72836 Conflict Monitor 35. 000 26. 000
EACH 4. 000 2,756.00
689. 00000 30. 000 20, 670. 00
0140 MATERI AL ALLOWANCE Conflict Mbnitor 9. 000
EACH -9. 000 -4,680.00
520. 00000 0. 000 0. 00
0145 614-72855 *Traffic Signal Controller Cabinet 16. 000 13. 000
EACH 0. 000 0. 00
14, 082. 00000 13. 000 183, 066. 00
0145 MATERI AL ALLOWANCE Cabi net 0. 000
EACH 0. 000 0. 00
10, 520. 00000 0. 000 0. 00
0145 MATERI AL ALLOMANCE Traffic Signal Cabinets 2.000
EACH -2.000 - 21, 040. 00
10, 520. 00000 0. 000 0.00
0150 614-72884 Traffic Signal Vehicle Detector (Mcro Wave Type) 66. 000 64. 000
EACH 0. 000 0. 00
8, 391. 00000 64. 000 537, 024. 00
0150 MATERI AL ALLOWANCE 2.000
EACH -2.000 - 14, 050. 00
7, 025. 00000 0. 000 0.00
0155 614-86248 Traffic Signal Controller (Type 2070LC) 35. 000 26. 000
EACH 4. 000 18, 272.00
4,568. 00000 30. 000 137, 040. 00



CONTI D

CAT NO0200

0155

0160

0160

0165

0170

0175

0180

0185

0185

0190

0195

614- 86800

614-87006

614-87011

614-87012

614-87015

614-87320

614- 87350

614- 87496

C21792
21792-BID
NHPPR100- 280

| TEM
DESCRI PTI ON

ROADWAY

MATERI AL ALLOWANCE Control | er

Uni nterrupted Power Supply

MATERI AL ALLOWANCE UPS

*Fi ber Optic Term nation Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

(6 Fiber)

*Fi ber Optic Cable (Single Mde) (24 Fiber)

*Fi ber Optic Term nation Panel

*Buf fer Tube Fan Qut Kit

Closed Circuit Tel evision

(12 Fiber)

MATERI AL ALLOWANCE Traffic Equi pnent

*Test Fiber Optic Cable

*Fi ber Optic Cable (Single Mde) (96 Strands)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
EACH
3, 882. 80000
16. 000
EACH
6, 626. 00000
EACH
5, 632. 00000
12. 000
EACH
529. 00000
340. 000
LF
1. 77000
20. 000
EACH
684. 00000
21.000
EACH
44. 00000
22.000
EACH
3, 446. 00000
EACH
2, 723. 00000
1. 000
LS
14, 679. 00000
400. 000
LF

2.27000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

9. 000
-9.000
0. 000

13. 000
0. 000
13. 000

3. 000
-3. 000
0. 000

12. 000
0. 000
12. 000

340. 000
0. 000
340. 000

20. 000
0. 000
20. 000

21. 000
0. 000
21.000

20. 000
1. 000
21.000

2.000
-2.000
0. 000

1. 000
0. 000
1.000

400. 000
0. 000
400. 000

Page 6
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
- 34, 945. 20
0.00
0.00
86, 138. 00
-16, 896. 00
0.00
0.00
6, 348. 00
0. 00
601. 80
0.00
13, 680. 00
0. 00
924. 00
3,446. 00
72, 366. 00
-5, 446. 00
0.00
0.00
14, 679. 00
0. 00
908. 00



CONTI D

ROADWAY

CAT NO0200

0200 614-87501

0205

614-87691

0205

0210

614-87692

0210

0215

614- 87697

0215

0225

626- 00000

0230

626-01104

0235

630- 00000

0240 630-00003

C21792

NHPPR100- 280

21792-BID

| TEM
DESCRI PTI ON

*Splice Fiber Optic Cable (1 Strand)

*Et hernet Switch Type |

MATERI AL ALLOWANCE Et hernet Switch Type |

*Et hernet Switch Type I

MATERI AL ALLOWANCE Et hernet Switch Type |1

*Et hernet Aggregation Switch Type |

MATERI AL ALLOWANCE Et hernet Aggregation Switch Type |

*Mobi | i zati on

*Public Information Services (Tier V)

*Fl aggi ng

*Uni formed Traffic Control

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

338. 000

126. 00000

1. 000

2, 844. 00000

2, 346. 26000

34.000

2, 844. 00000

2,413. 71000

2.000

7, 047. 00000

5,712. 27000

1. 000

115, 000. 70000

1. 000
LS

9, 786. 00000
0. 000

HOUR
39. 00000
115. 000

HOUR

95. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

230. 000
. 000
. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

30. 000
1. 000
31. 000

4.000
-4.000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

Page 7

ESTI MATE RUN 10/ 08/ 2019

13, 608

2,844

-9, 654.

00

.00

.00

00

84

.00

.00

.00

.00

.00

.00

09: 42: 58

AMOUNT

42,588

2,844

88, 164

14,094

115, 000

9, 786

10, 925

00

00

.00

00

.00

00

.00

70

00

.00

00



CONTI D: C21792 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21792-BID ESTI MATE RUN 10/ 08/ 2019
PRQJECT: NHPPR100- 280 ESTI MATE NO 0010 09: 42: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0245 630-00006  *Uniformed Traffic Control (Vehicle) 115. 000 115. 000
HOUR 0. 000 0. 00
23. 00000 115. 000 2,645. 00
0250 630- 00007 *Traffic Control Inspection 19. 000 0. 000
DAY 0. 000 0. 00
167. 00000 0. 000 0. 00
0255 630-00012 *Traffic Control Management 99. 000 83. 000
DAY 13. 000 9, 763. 00
751. 00000 96. 000 72,096. 00
0260 630-80341 *Construction Traffic Sign (Panel Size A) 8. 000 1.800
EACH 0. 000 0. 00
51. 00000 1.800 91. 80
0265 630-80342  *Construction Traffic Sign (Panel Size B) 52. 000 25. 200
EACH 0. 000 0.00
62. 00000 25. 200 1, 562. 40
0270 630-80380 *Traffic Cone 85. 000 76.500
EACH 0. 000 0. 00
13. 00000 76. 500 994. 50
0275 630-80393  *Stackable Vertical Panels 16. 000 14. 400
EACH 0. 000 0. 00
25. 00000 14. 400 360. 00
0280 630-80415 *Advanced Warning Flashing or Sequencing Panel (C 30. 000 8.100
Type
ype) DAY 0. 000 0.00
84. 00000 8. 100 680. 40
0285 630-85020 *Mobi | e Attenuat or 2.000 1.800
EACH 0. 000 0. 00
4,671. 00000 1. 800 8, 407. 80
0290 700-70010 F/ A M nor Contract Revisions 110, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0291 613-01300 3 In Elec Cond (P) 0. 000 0. 000
LF 0. 000 0. 00

26. 54000 0. 000 0. 00



CONTI D: C21792 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21792-BID ESTI MATE RUN 10/ 08/ 2019
PRQJECT: NHPPR100- 280 ESTI MATE NO 0010 09: 42: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0292 900-00014  Added Item (Lunp Sum)/ Electrical Wring from Service 1. 000 1. 000
Meter Pedestal to Transformer
LS 0. 000 0.00
10, 552. 69000 1. 000 10, 552. 69
0293 900-00014  Added Item (Lunp Sun)/ Re-wire SH 7 at Carr Ave and 0. 000 0. 000
111th St
LS 0. 000 0. 00
11, 604. 53000 0. 000 0. 00
0294 900- 00007 Added Item (Each)/ 1550nm XFP Optic Mdul e (Furnish 1. 000 0. 000
onl
2 EACH 1. 000 2,136.70
2,136. 70000 1. 000 2,136.70
0295 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70016 F/ A Fuel Cost Adjustnent 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0305 700- 70082 F/ A Furnish & Install Electrical Service 34, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70310 F/ A Landscapi ng 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0315 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0900 900-00014 Added Item (Lump Sum)/ Furnish Only Materials 1. 000 0. 000
LS 1. 000 130, 156. 10
130, 156. 10000 1. 000 130, 156. 10

CAT 0200 CURRENT AMI $ 2,140, 255.79$ 67,584.00% 1, 809, 855. 69
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0220 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
834. 00000 1. 000 834. 00
CAT 0400 CURRENT AMT $ 834.00 $ 0.00% 834. 00

PROJECT TOTAL CURRENT AMI $ 2,141,089.79$% 67,584.00% 1, 810, 689. 69



